
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 01-135-254

ContractorType:

Contractor Name: Ventura County Resource Conservation District

Contractor Department:

Street Address: P.O. Box 147, 3380 Somis Road

Suite:

City: Somis

State: CA Zip: 93066-    

Project Number: 01-135-254

Project Name: Phase III:Calleguas Creek Watershed 
Treatment Project

Project 
Description:

This project is phase III of the water quality improvement 
efforts and consists of implementing BMPs identified and 
evaluated under phase III, development of a regional stream 
bank and bed permit streamlining program, information and 
technology transfer.

Problem 
Statement:

The project is phase III of streambank and streambed 
BMPs implementation and includes the development of a 
regional permit to streamline permitting.  The project will 
reduce sediment leaving orchards and streamback within 
the watershed and improve water quality through the 
reduction of suspended solids and any associated 
nutrients, pesticides and herbicides attached to the soil 
particles.

Watershed: Calleguas Creek

Outcomes: The project should achieve the following: crop mulching cost 
sharing program and a regional permit to streamline 
permitting.

Project Status: Completed

Funding Source: 319(h)

Project Amount: $202,382

Grant Manager: M Flores

Patricia Oliver

(805) 386-4685

venturacorcd@aol.com

Execution Date: 4/1/02 End Date:  1/30/05

Project on Schedule: Yes

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount: $223,720

Fund Summary

$202,382.00

$199,871.75

$223,720.00

$212,793.00

Allocation

Used

Balance

Award Match

$2,510.25 $10,927.00

Line Item Description

Due Receive

Task 
Completed

 Date

1.2 Monthly Reports 6/10/02

1.5 Contract Summary Form 11/5/03 11/5/03 Yes
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Project Summary: 01-135-254

Events

1.6 MBE/WBE Documentation 7/10/02 Yes

1.7 Subcontract Documentation 6/10/02 Yes

1.8 Project Survey Form 11/15/05 Yes

2.1 CEQA/NEPA 6/1/05 Yes

2.2 Permits 6/1/05 Yes

3.1 MOU's 3/20/03 Yes

3.2 Workshops agendas, notes, attendees, fliers 6/23/03 Yes

3.3 Cooperative Agreement Sample 6/23/03 Yes

3.4 Cost Share Agreement Sample 6/23/03 Yes

3.5 Cost Share Reimbursement Plan 6/23/03 Yes

3.6 Summary of Practices & extents implemented 6/1/05 Yes

3.7 Copy of Record Keeping 6/1/05 Yes

4.1 List of attendees with agency affiliation, meeting notes 8/1/05 Yes

4.2 List of accepted Practices and Conditions Complete 8/1/05 Yes

4.3 Summary of Mechanism for Permit Implementation 8/1/05 Yes

4.4 Regional Permit 8/1/05 Yes

5.1 MOU's 8/1/05 Yes

5.2 Workshop agendas, notes, attendees, fliers 8/1/05 Yes

5.3 Cooperative Agreement Sample 12/15/03 Yes

5.4 Cost Share Agreement Sample 12/15/03 Yes

5.5 Cost Share Reimbursement Plan 12/15/03 Yes

5.6 Summary of Practices & extents implement 10/1/05 Yes

5.7 Copy of Record Keeping (includes photo documentation) 10/1/05 Yes

6.2 Draft Final Report 10/1/05 11/25/05 Yes

6.3 Final Report 11/30/05 Yes

Status report

6/26/06

Project was completed on May 19, 2006. The project has a streambank stabilization component that was 
not successful due to the lack of interest from the local farmers.  Through the RCD's outreach and 
education efforts, nine area growers initiated mulching practices on their properties accounting for an 
estimated annual soil savings of nearly 152 tons per year.  The project also produced a coordinated permit 
for the area farmers to use. It's anticipated that additional growers will now be motivated to undertake 
environmentally sound streambank stabilization practices using the streamlined permit.

Status

Type:

Date:

Subject:

Status:

Comments:
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